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From: David Porter, SOUTHDIV JN - 6 94
To: g Lawson Anderson, ENSAFE ~
Tonya Barker, NAS Memphis —
Jordan English, TDEC
Sue Hosmer-Millican, NAS Memphis
Keith Johns, ENSAFE : 13 08-000
Sue Lawley, SOUTHDIV -05.00.0017

Jim Morrison, TDEC

CDR R. P. Mason, NAS Memphis
Mark Taylor, SOUTHDIV
Clinton Willer, TDEC

David Williams, EPA Region IV

Kevan Morgan, CNTECHTRA / /} -O@

Subj: NAS MEMPHIS BRAC CLEANUP TEAM (BCT) MEETING, 23-25 MAY 94
Encl: (1) Meeting Minutes :

1. Minutes of the subject meeting are forwarded as enclosure
(1.

2. REMINDERS:

u Comments on the "Gray" Workplan are due by Friday, 10
June, and should be submitted directed to Lawson
Anderson at EnSafe.

] Comments on the Environmental Baseline Survey are due
by Friday, 24 June, and should be submitted to David
Porter at SOUTHDIV.

e The next meeting of the BCT will be held 28-29 June. A
north-side tour will be conducted for RAB members 6:00-
7:00 pm, and the normal RAB meeting will be yielded to
the EIS/EA public scoping meeting. A draft agenda for
the BCT, RAB tour, and EIS/EA meetings will be
forwarded separately.

3. If you have any questions or comments, please call me at

(803) 743-0610, DSN 563-0610.
%/4

David L. Porter
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NAS MEMPHIS BCT MEETING MINUTES
23-25 MAY 1994

A meeting of the NAS Memphis BRAC Cleanup Team was convened at
2:00pm, on Monday 23 May 1994. The following people were in

- attendance:

Roger Aitken, NAS Memphis
Tonya Barker, NAS Memphis
Michael Bradley, USGS

Jack Carmichael, USGS
Jordan English, TDEC

Ginny Gray, EnSafe

Larry Hughes, EnSafe

Jim Kingsbury, USGS

CDR R. P. Mason, NAS Memphis
Jim Morrison, TDEC

Bill Parks, USGS

ENS Plautz, NAS Memphis-
David Porter, SOUTHDIV

Mark Taylor, SOUTHDIV

Clint Willer, TDEC

David Williams, EPA Region IV
Rob Williamson, NAS Memphis

CDR Mason was introduced as CDR Noble’s replacement as the Base
Transition Coordinator. ENS Plautz was introduced as CDR Mason's
assistant.

David Porter discussed several administrative details, including
the RAB meetlng to be held in June. An Environmental Impact
Statement is belng developed for the transfer of the north side,
and a public scoping meeting needs to be held in June. It was
suggested that the next RAB meeting be yielded for this purpose.
It was suggested, however, that a base tour for RAB members be
conducted immediately prior to this meeting. All were in
agreement, and it was decided to propose this to the RAB members
at Tuesday’s meeting.

Jack Carmichael, USGS, presented results from the five (5) test
boring, including proposed monitoring well locations and depths
for the following sites:

SWMU 1, Fire Department Drill Area

SWMU 3, N-121 Plating Shop and Dry Well

SWMU S5, Aircraft Fire Fighting Training Facility
SWMU 7, N-126 Plating Shop Dry Well

SWMU 8, Cemetery Disposal Area :

SWMU 40, Former Salvage Yard #1 : .

SWMU 60, Northside Landfill, Western Portion

The déta did not include data from the Transient Electrbmagnetic
Survey (TES) conducted by EnSafe. According to Larry Hughes,
EnSafe, this data will be available in approximately 3 weeks.
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Per Jack Carmichael, the TES data should not significantly alter
the results from the test borings.

A great deal of discussion centered around the level of
information provided by USGS. David Williams (EPA Region IV),
Jordan English (TDEC), and Ginny Gray (EnSafe), would like to see
cross sections. David Williams also wanted to see hypothesized
ground water flow directions. Due to internal requirements, USGS
is uncomfortable with releasing information prior to their formal
review cycle and publication. Jack Carmichael indicated that
such a report would be available in 6 to 7 months. Michael
Bradley, USGS, indicated that they would work with the Navy to
ensure the timely release of data.

A good. deal of discussion also took place on the "conceptual
model" for the RFI Workplan. There were differing opinions among
the groups as to what this model should consist. It was decided
that Jack Carmichael would begin work on the model, and it would
be reviewed at an interim meeting, 20-22 June, prior to the next
BCT meeting. Jack Carmichael, Ginny Gray, Lawson Anderson, and
Mark Taylor will be involved in this interim meeting. Workplans
for SWMUs 3 and 7 w111 also be developed and discussed at this
meeting.

Per Jim Morrison, TDEC comments on the RFI Workplan will be
forwarded to David Williams by 6 June. Per David Williams, final
comments will then be forwarded to Mark Taylor within one day of
receipt of comments from the State.

The meeting was adjourned for the day at 5:30pm.

The meetlng ‘was reconvened Tuesday morning at 7:30am. Those in
attendance included the following:

Lawson Anderson, EnSafe
Tonya Barker, NAS Memphis
Jordan English, TDEC
Keith Johns, EnSafe
Sue Lawley, SOUTHDIV
CDR R. P. Mason, NAS Memphis
Jim Morrison, TDEC
David Porter, SOUTHDIV

~ Robert Smith, EnSafe
Mark Taylor, SOUTHDIV
Clint Willer, TDEC

- David Williams, EPA Region IV
Rob Williamson, NAS Memphis
CAPT LaMar Willis, NAS Memphis

The team reviewed the responses to a series of questions and
comments from RAB member Mr. John Smith. Several changes were
incorporated, and the final was to be distributed to the RAB
members at the meeting on Tuesday evening.
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Lawson Anderson and Robert Smith presented the draft gray work
plan. It was decided to organize the workplan by "BRAC" and
"NON-BRAC". It was decided that more review-time was needed.
The following dates were established: comments are due by 10
June, and should be submitted directly to Lawson Anderson. A
final will be mailed on 17 June, and will be discussed at the
next BCT meeting.

The Environmental Baseline Survey was discussed briefly.

Comments on the draft are due by 24 June 1994. It was noted that
members of the BCT were given only part 1 of 2. Part 2 contains
copies of the executive summaries from the survey checklists, as
well as maps from the BRAC Cleanup Plan.

A "dry run" of presentations was conducted for the RAB meeting to
be held on Tuesday evening. Sue Lawley noted that the public
repositories would be in place by the end of next week (3 June).

The meeting was adjourned for lunch at 12:00 noon, and reconvened
at 1:15pm. Those in attendance included the following:

Lawson Anderson, EnSafe
Michael Bradley, USGS

Jack Carmichael, USGS
Jordan English, TDEC

Ginny Gray, EnSafe

.Jim Kingsbury, USGS

Jim Morrison, TDEC

Bill Parks, USGS

David Porter, SOUTHDIV
Mark Taylor, SOUTHDIV
Clint Willer, TDEC ‘
David Williams, EPA Region IV
Rob Williamson, NAS Memphis

Discussion in the afternoon continued on the work conducted by
USGS. David Williams noted that stainless steel would be
required for any site where solvents were suspected.

It was suggested that the existing water wells be tested for
tritium and CFCs to determine the age of water in the Memphis
Sands Aquifer.

It was noted by Jim Morrison that "rotosonic" drilling may
provide an answer to some of the drilling problems expected at
NAS Memphis. He will investigate the possibility of getting a
demonstration at NAS Memphis of the process. : ’

The meeting was adjourned at 4:30 pm
Note: A RAB meeting and open house was conducted at the Baker

Community Center from 6:30 to 9:00pm. Minutes of this
meeting will be forwarded separately.
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The meeting was reconvened on Wednesday morning at 7:30am. The
follow1ng people were in attendance:

Tonya Barker, NAS Memphis

Jordan .English, TDEC

Sue- Hosmer-Millican, NAS Memphis
Keith Johns, EnSafe

Sue Lawley, - SOUTHDIV

David Porter, SOUTHDIV

Mark Taylor, SOUTHDIV

Clint Willer, TDEC

Rob Williamson, NAS Memphis

The RAB meeting of the previous night was reviewed. Based on
questions from the RAB members, it was decided that fact sheets
would be prepared on the following topics:

= Propérty Screening Process (McKinney Act requirements)
= Property Transfer ‘Process (deed controls ‘and liability
issues)

Keith Johns was tasked with producing these fact sheets. Drafts
are due within two weeks, with finals being produced before the
next RAB meeting. Keith Johns was also tasked with producing a
map of sites to be visited on the RAB tour in June (David Porter
will provide Keith Johns with a list of sites).

The meeting was adjourned at 9:30 am.




